ORIGINAL

STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION | |
| 7T 04-00/8

- STIPULATED AGREEMENT NO. 1077

This agreement made and entered into, by and between the State of lilinois acting by and
through the lllinois Commerce Commission ("COMMISSION"), the CSX Transportation,
Inc. ("COMPANY"), Claremont Township Road District ("ROAD DISTRICT"), and the State
of lllinois, Department of Transportation ("DEPARTMENT").

WITNESSETH:

WHEREAS, it has come to the attention of the Commission through formal
correspondence that inquiry should be made into the matter of improving public safety at
the Crest Haven Road (TR-258) highway-rail grade crossing of the Company's track
located near Claremont, Richland County, lllinois, designated as crossing AAR/DOT 152
853E, milepost 212.70-A; and

WHEREAS proper investigation has been made of the circumstances surrounding the
aforesaid crossing by a representative of the Commlssmns Transportation Division -
Railroad Section; and :

WHEREAS, the physical aspeet_s, including geometrics of the infersection, train
movements, vehicular traffic volume, and sight distances and other pertinent data relating
~ to the crossmg have been obtained and shown on Exhibit A, attached to the Agreement
and

WHEREAS, the parties are mutually agreeable to accomplish the proposed |mprovements
upon a determination of the Commission by Order.

NOW, THEREFORE in consideration of the premises and of the mutual covenants and
agreements as hereinafter contained the parties pray that the Commission enter an Order
according to the provisions of Section 18¢-7401 of the lllinois Commercial Transportation
Law requiring that certain improvements as hereinafter stated be made and that the cost
for the proposed improvements be divided among the parties according to law and that in
the interest of the statewide traveling public the Grade Crossing Protection Fund of the |
Motor Fuel Tax Law be required to bear a substantial portion of the cost;, To Wit the parties
agree as follows:

Section 1 All improvements encompassed by this Agreement shall be made in
accordance with all applicable State laws, rules, standards, regulations and orders and
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Sectlon 2" The parties are of the opinion that the proper lmprovements in the
interest of public safety at the aforesaid crossing should be:

E

(@) the Company should remove the existing wérning devices and instali
new automatic flashing light signals and short arm gates controlled by constant
warning time circuitry;

(b) the Company should instali a new crossing surface, so that the
crossing surface complies with requirements of 92 illinois Administrative Code Part
1635;

Section 3 The Company has prepared a preliminary estimate of cost to
accomplish the proposed improvements, which it may be required to perform. Said
estimate is attached as Exhibit B. The Company shall upon Order, according to the
requirements contained therein, prepare detailed drawings, detailed circuit plans,
estimates of cost and any required specifications for the proposed rmprovements far the
approval of the Commission and Department.

Section 4 The Company shall upon Order, according to the requirements
contained therein, proceed toward the completion of the proposed improvements,
accomplishing the work with its own forces or appropriate contracted services and agrees
that an appropriate time for the submission of plans should be (120) days and for the
completion of the proposed improvements should be twelve (12) months, from the date of
Commission Order subsequent to this Agreement.

Section 5 The parties hereto agree that an equitable division of cost for the
proposed improvements should be:

(a)  The cost for the improvements. listed in Section 2(a) is estimated to be
$145549. The Grade Crossing Protection Fund should pay 95% of the actual
installation cost, not to exceed $138,272. The Company shouid pay any remaining
installation costs, as well as all future operating and maintenance costs,

(b)  The cost for the improvements listed in Section 2(b) should be borne 100%
by the Company as well as all future cost of maintenance;

Section 6 Special Provisions: The Company shall, at six (6) month intervals
from the date of Commission Order subsequent to this Agreement, submit to the Director
of Processing and Information, Transportation Bureau of the Commission, a written report
stating the progress it has made toward completion of the work herein required. Each
progress report shall include the Commission Order number, the Order date, the project
completion date as noted in the Order, crossing information (inventory number and
raiiroad milepost), type of improvement, and the name, fitle, mailing address, phone
number, facsimile number, and electronic mailing address of Company empioyee
responsible for management of the project.

2



responsible for management of the project.

All bills for expenditures authorized to be reimbursed from the Grade Crossing
Protection Fund shall be submitted to the Fiscal Control Unit of the lllinois Department of
Transportation's Bureau of Local Roads and Streets, lllinois Department of Transportation,
Central Bureau of Local Roads and Streets, Room 205, 2300 South Dirksen Parkway,
Springfield, llinois 62764. The Department shall send a copy of all bills to the Director of
Processing and Information, Transportation Division of the Commission. The final bill for
expenditures from each party shall be clearly marked “Final Bill”.  All bills shall be
submitted no later than twenty-four (24) months from the date of Commission Order
subsequent to this Agreement. The Department shall, at the end of the 24" month from
the Commiission Order date, de-obligate all residual funds accountable for installation cost
for this project.

Public Act 93-0604 (effective November 21, 2003), which amends 18¢c-7401
(Safety Requirements for Track, Facilities, and Equipment) of the lllinois Commercial
Transportation Law, requires installation of temporary STOP signs whenever the
Commission authorizes the installation of automatic flashing light signals or automatic
flashing light signals and gates at public highway-rail grade crossings. The temporary
STOP signs shall remain in place until the luminous flashing signal or crossing gate
devices have been installed. The rail carrier is responsible for the cost of the installation
and subseguent maintenance of any required temporary STOP signs.

625 ILCS 5M18¢-1701 and 1704 require each “person”, as defined by Section
18c-1104, to comply with every regulation or order of the Commission. These sections
further provide that any person who fails to comply with a Commission regulation or
order shall forfeit to the state not more than $1,000 for each such failure, with each
day's continuance of the violation being considered a separate offense. While the
Commission expects the parties to comply with this Order in all matters addressed
herein and in a timely manner, the Commission advises the parties that any failure to
comply may result in the assessment of such sanctions.

Any person making a Request For Extension Of Time up to 30 days to complete a
project ordered by the Commission must file a request with the Director of Processing no
later than 14 days in advance of the scheduled deadline. An Administrative Law Judge
will consider and decide the request.

Any person requesting an extension of time that exceeds 30 days must file a
Petition For Supplemental Order with the Director of Processing no later than 21 days in
advance of the scheduled deadline. The Commission will decide Petitions For
Supplemental Orders.

Requests For Extension Of Time and Petitions For Supplemental Orders must
include the reason(s) the additional time is needed to complete the work and the time
within which the project will be completed. Prior to submitting a Request For Extension Of
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Time or a Petition For Supplemental Order, the person must notify the Commission’s Rail
Safety Program Administrator that it is unable to complete the project within the ordered
time. ,

The Commission or its Administrative Law Judge reserves the right to deny
Petitions For Supplemental Order and Requests For Extension Of Time, if the reason(s)
supporting the request is insufficient or where it appears the person has not made a
good faith effort to complete the project within the allotted time. Failure of the
Commission or Administrative Law Judge to act on a pleading prior to the deadline
means the originally ordered completion date remains in effect.

This Agreement shall be binding upon the parties hereto, their successors or
assigns. Upon execution of this Agreement by all parties, the Commission shall enter an
appropriate order, within 60 days accepting or rejecting such stipulation according to the
provisions contained herein.



In Witness Whereof, the parties have caused this Agreement to be executed by their duly
authorized officers, as of the dates indicated herein.

Executed by the Commission this 19" day of February, 2004

Michael E. Stead
Rail Safety Program Administrator

Attest:

Z(““’l oy o

Henry Hum ries
Railroad Safety Specialist




llinois Commerce Commission Stipulated Agreement No. 1077 concerning
improvements at the Crest Haven Road (TR-258) highway-rail grade crossing of
the CSX Transportation’s track, Near Claremont, Richland County, Iliinois,
designated as crossing AAR/DOT # 152 853E, Milepost 212.70-A.

Executed by the k.0, this 0™ day of felbruay 2004,
(Twp./Road District)

CLAREMONT TOWNSHIP ROAD
DISTRICT

. ! “OFFICIAL SEAL® j
Attest: ) ghalby ), Weidnse |
i Motary Public, State of Hinols

} My Commission Expires 4/10/2004¢

Wgnww



llinoils Commerce Commission Stipulated Agreement No. 1077_concerning
improvements at the Crest Haven Road (TR-258) highway-rail grade crossing of
the CSX Transportation's track, Near Claremont, Richland County, llinois,
designated as crossing AAR/DOT # 152 853E, Milepost 212.70-A.

Executed by the Company this _ % day of ;/?’ /ﬁ’)/&/;—f»-?’»&},..-...2004.

CSX TRANSPORTATION, INC.

By:

Richard M. Kadlick
VP - Engineering and Mechanical
Standards and Quality

Aftest:

Aﬁm DM eltan

Assiatant Comporaie

€2 ugng .
Saoroimy -



lifinois Commerce Commission Stipulated Agreement No. 1077 concerning
improvements at the Crest Haven Road (TR-258) highway-rail grade crossing of
the CSX Transportatlon s track, Near Claremont, Richiand County, lllinois,
designated as crossmg AAR/DOT # 152 853E, Milepost 212.70-A.

Executed by the Department this Z- ﬂ day of Ee/& TUay ﬁc 2004,

STATE OF ILLINOIS _
DEPARTMENT OF TRANSPORTATION

o Vst A %/emw '

Director of Highwalys
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Exhibit A
Page 1

ILLINOIS COMMERCE COMMISSION
STIPULATED AGREEMENT
CROSSING DATA FORM

GENERAL INFORMATION: See Location Sketch (Page 3)

RAILROAD

CSX

USDOT#, MILEPOST

152 853E, 212.70-A

STREET, CITY, COUNTY

Crest Haven Road, near Claremont, Richland County

JURISDICTION (RDWY)

Township

LOCATION

Rural, Commercial

STREET SURFACE Gravel, 13’ Width, Fair Condition
CROSSING DATA: See Location Sketch (Page 3) for roadway profile and track centers
TRACK SURFACE TYPE SURFACE WIDTH SURFACE
(W-E or N-S) CONDITION
Main Epton Rubber/Asphalt 23 Poor
(Holes/Mud)

ROADWAY DATA: See Location Sketch (Page 3)

INTERSECTING ROADS:

None

TRAFFIC CONTROL

None

ADT & SPEED 100 Vehicles Per Day @ 55 MPH

TRAFFIC TYPE Passenger, School Busses, Hazardous Materials, Other
ADVANCE WARNING Yes

PAVEMENT MARKING No

RAILROAD DATA: See Location Sketch (Page 3)

FREIGHT TRAFFIC 20 Per day @ 60 MPH, Day & Night? Yes
PASSENGER TRAFFIC 000Per day @ xxx MPH
WARNING DEVICES Crossbucks

NOTES:




SA1077 Exhibit A

Page 2
VISIBILITY STUDY: See Location Sketch (Page 3)

Train Speed 60 MPH
Roadway Speed Unposted (55) MPH

Required Stopping Sight Distance (SSD)
Along Roadway 573 FEET
Along Tracks 734 FEET
Required Clearing Sight Distance (CSD) 1,439 FEET

(Along Tracks)

Distances calculated per American Association of State Highway and Transportation Officials (AASHTQ), A Policy on
Geometric Design of Highways and Streets, 2001, Fourth Edition.

QUADRANT | CSD OBSTRUCTION SSD OBSTRUCTION
(FT) (FT)
NE Ok* 50™ | Earth berm
NW OoK* 50'* | Earth berm
SE OoK* 50 | Earth berm
SW OK* 50'* | Earth berm

*Note: Automatic flashing light signals and gates (AFLS&G) eliminate the need to satisfy minimum Site Distance criteria.

APPROACH GRADES: See Location Sketch (Page 3}

DIRECTION: NORTH DIRECTION: SOUTH
DISTANCE | ELEVATION GRADE DISTANCE ELEVATION GRADE
(FT) (FT) (%) (FT) (FT) (%)
meets 92 lllinois Adm. Code 1535

Distance measured from outermost rail.

COMMENTS:

The Road District has been relieved of its normal 10% contribution toward the installation of
new automatic warning devices at the subject crossing. The Township has submitted
evidence to show it would face a severe hardship if it had to bear this cost contribution.
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(3)  Photo Location

Crossing Protection:

T]R Crossing #: 152853E
| % | 25 ; 2% 2 50’ ,  Location: Richland Co., City of Claremont (N}
H 1
009 w3 | tws 0 12 LatlLong: 304309 1 87°5649"
100.0 -
Railroad: CSX
ROAD PROFILE _
Street: Crest Haven Road
SCALE INFEET Railroad Milepost: 21270

Signs




EXHIBIT B

CSX TRANSPORTATION, ING, L ACE 1 Page 1

FORCE ACCOUNT ESTIMATE
ACCT. CODE : 709 - L0157

ESTIMATE SUBJECT TO REVISION AFTER: 7/12/2004 DOT NO.: 152 853E
CITY: Claremont COUNTY: Richland STATE: IL
DESCRIPTION: Install flashing light signals and gates at Crest Haven Road

DIVISION: Louisville SUB-DIV: lliinois MILE POST: BC-212.70
REGION: Midwest
AGENCY PROJECT NUMBER: __

PRELIMINARY ENGINEERING:

Labor {Non Contract) 5 500
Surcharge 32.78% $ 164
Expenses $ 94
Contracted & Administrative Engineering Services $ 500
Subtotal $ 1,258
CONSTRUCTION ENGINEERING/INSPECTION:
Labor {(Non Contract) 3 -
Surcharge 32.78% $ -
Expenses $ -
Contracted & Administrative Engineering Services $ 500
Subtotal $ 500
FLAGGING SERVICE: {Contract Labor
Labor (Conductor-Flagman} $ -
Labor (Foreman/Inspector) $ -
Surcharge 111.66%  (Transportation Department) $ -
Surcharge 105.91% {Engineering Department) $ -
Per Diem (Engineering Department) $ -
Expenses $ -
Subtotal $ -
SIGNAL & COMMUNICATIONS WORK: {Details Attached) $ 139,646
TRACK WORK: (Details Attached}) $ -
ACCOUNTING & BILLING:
Labor $ 1,800
Surcharge 85.49% $ 1,539
Expenses $ 270
Subtotal $ 3,609
PROJECT SUBTOTAL $ 145,013
CONTINGENCIES: 10.00% (Excludes Signal) $ 537
GRAND TOT AL Wk Aikkkkdedohohededokdekod dedodededdedokdokdokdok dele e ik kkek ke ke ke Reieiiok dekokok W

NOTE: Estimate is based on FULL CROSSING CLOSURE during work by Railroad Forces.

This estimate has been prepared based on site conditions, anticipated work duration periods, material prices, labor rates, manpower and resource availability, and
othar factors known as of the date prepared. The actual cost for CSXT work may differ based upon the agency's requirements, their contractor's work procedures,
and/or other conditions that become apparent once construction commences ar during the progress of the work

Office of Assistant Chief Engineer Public Improvements--tacksonville, Florida

Estimated prepared by: Cindy Tucker
DATE: 1/15/2004 REVISED:

Form Last Revised: November 05, 2002 D.C.C. Ferm Last Revised: November 05, 2002 D.C.C.




EXHIBIT B

PAGE 2
Estimate No. 105434

CSX Transportation
Crest Haven Rd. - Install FLS&G
Claremont, IL

DOT: 152853E OP: ILO157 CSX Project; 1L2003044
Summary

Y =1 =Y - O ST OSSR $ 52,389
LT | IR = ST RO ORI $ 3,405
Labor:

Construction Labor (62 Man-days)........ccccvieirinnieeimeiire s ssnen s e $ 16,568

Shop Labor (5 Man-tays).....ccoiccirriiccieiceeeeie s ssae s ssressneessseesennesseaeaeanssnanss $ 800

Subsistence (B2 MAN-AYS)........cccceiiiriiriieiciiieeresere e s rrr e cssssessessesrbeeses s sanarres $6,510
Railroad Engineering, Preliminary ................ccciin $ 3,894
Railroad Engineering, CoNstruction ... $ 2,485
Additives to Construction Labor ... e er s eee e e e e e ereens $ 13,308
Additives 10 ShOP LAbOK ...t e e sa e e e e s eannaes $ 760
Additives 10 ENGINEEING .....coovvrii it esbe e s atb s e st asennree s $ 2,596
Equipment Expenses (14 WOrK dayS}......c.cccceeciiieieisee e ein e s e eraseae s es e e e $ 9,100
Waste Management (14 WOrK days) ...t r e ne e $168
10701 (¢= o1l = alo 9= T T4 14T PPN $ 11,561
=TT | OO OO USSP P $ 3,600
POoIEliNE REMOVAL ... ettt ettt e s e e e e e e e s s e nne s e eesnnnnnaaean $0
AC POWET SBIVICE vrveeeeeereseeeeeereeeeeeeeeeseseeesessesesessssesesseeeeee e eseseseaeasasas s eessesesassesesssoes $ 2,500
SBIVAQE ...t e e e £ ea e st e e e e eabe e e aeeeraneaanae e be saneaas $1
Drainage Pipe INStallation ... et $ 10,000
TOTAL ESTIMATE COST ..ottt iiiesceee s ete e e se e e e e ste e e s srse s e sasssensesseaeeaaesnseennses $ 139,646

Date: 01/09/2004
Estimated By: Leonard Smith

NOTE: This estimate should be considered void one year from date of estimate.

Page 1 of 4 Estimate ID: 105434 01/15/2004



EXHIBIT B
PAGE 3

Shop Material List for CSX Project: 1L.2003044 (Effective: 01/09/2004)
INSTALL AUTOMATICALLY CONTROLLED FLASHERS AND GATES

Claremont, IL - BC 212.70

Catalog Num Cond  Unit Price Qty Cost Description
020-0003388 1 5980.52 1 5880.52 HOUSE 6X6L ALUM INCLUDES 5
SHELFS, FARADAY CLOSET, 120V
020-0017120 1 10.19 6 61.14 BLOCK TERMINAL 12 WAY SINGLE
STRIP AAR DWG 10544 MP 14.1.6
020-0017209 1 217.30 1 217.30 TRANSFORMER 010520-20X LIGHT
300 VA MOD SLT-20 SAFETRAN
020-0017311 1 22.26 4 89.04 RESISTOR 029602-52X ADJ 0.035
TO 1.50 OHMS SAFETRAN PL K326
020-0021965 1 9.15 1 8.15 EXTRACTOR DWG 59688-4
TERMINAL GRS CAT P3-308 REF
020-0022651 1 48.01 5 240.05 PLUGBOARD KIT TYPE B1 RELAY

020-0022701
020-0025595
020-0053360
020-0660075
020-0750090
020-0770060
020-1940055
020-2531730
020-2552672
020-3430110
020-3430115
020-3430135
020-3430170
020-3430185
020-4200100
020-4200340
020-4200360
020-8000067
020-8100034

ASSY DWG 59686-5 GR1 WITH 22
67.37 27 1818.99 ARRESTER LPC 15012-1 0-30V DC
OR 0-24V AC BATED AT 15 AMP

16.46 1 16.46 WRENCH DWG 55393-3 GR1 "E"

' TERMINAL POST NUT GRS CAT
393.26 3 1179.78 CHARGER BATTERY ELC 12/20 S
20 AMP 10-19.9 VDC ROTARY SW
355.10 1 355.10 ARRESTER GE 9L10KAA212 FOR

APPLICATION ON 120 VOLT

4.54 3 13.62 NUT INSULATED SAFETRAN
023408-1X 1-3/16" FOR 120V AC
11.66 4 46.64 ARRESTER US&S N451552-0201
TRACK SERIES RED LABEL USGA
5.42 1 5.42 CONTAINER CIRCUIT PRINT 24"
SCHEDULE 20 4" PVC PIPE WITH
248.50 1 248.50 ARRESTER HARMON 250204-001C
ONE TRACK MDSA-1 FOR PMD-3,
9438.82 1 9438.82 PREDICTOR 250811-2200 HXP-3R
W/IDK AND 8KHZ RSI HARMON
265.00 1 265.00 RELAY SAFETRAN 400004
4FB-2F-1B NEUTRAL 500 OHMS
508.80 1 508.80 RELAY SAFETRAN 400005 4FB
HD-2FB NEUTRAL 500 OHMS CSX
392.20 1 392.20 RELAY SAFETRAN 400213 2FB
SLOW RELEASE 460 OHMS CSX REF
354.88 1 354.88 RELAY SAFETRAN 400800-CSX 6FB
HD POWER TRANSFER 100/100
371.00 1 371.00 RELAY SAFETRAN 400700-X 4FB
FLASHER 60 OHMS COMPLETE WITH
5.77 3 17.31 CONNECTOR BUS 1" CENTERS 1/2"
X 38" 18 GAGE PUNCHED 1/4" X
1.13 4 4.52 LINK TEST OFFSET LINK 1IN
CENTERS INSULATED W/SPECIAL
4.46 9 40.14 LINK INSUL TEST 2-3/8"
CENTERS CENTER CONTROL TEST
14.21 2 28.42 LOCK AMERICAN H1OKA CSX
SIGNAL PADLOCK W/BK CHROME
2421.90 1 2421.90 RECORDER EVENT HARMON HAWK

ASSEMBLY COMPLETE WITH

Page 2 of 4

Total Cost: $ 24124.70

Estimate ID: 105434 01/15/2004



EXHIBIT B
PAGE 4
Field Material List for CSX Project: 1L2003044 (Effective: 01/09/2004)

INSTALL AUTOMATICALLY CONTROLLED FLASHERS AND GATES
Claremont, IL - BC 212.70

Catalog Num Cond  Unit Price Qty Cost Description
020-0013686 1 31.96 1 31.96 BOOTLEG KIT CSX RAIL CONN
W/15 FT 3/16 IN BDSTRAND 6/64
020-0013908 1 4.07 350 1424.50 CABLE UG COMPOSITE 19
CONDUCTOR INCLUDES 13
020-0025145 1 440.75 2 881.50 SHUNT ENCLOSURE INTERRAIL P/N
IRS-SE8 WAYSIDE MOUNT
020-0052475 1 3.24 4 12.96 ARM CCSX2719S SHORT EXTENSION
7-1/4" LG ALUMINUM ALSO
020-0053245 1 0.98 150 147.00 CABLE UG 3 COND NO 9 AWG
SOLID C CSX SPEC S8796 SHOW
020-0054073 1 164.58 2 329.16 BRACKET ASSY GATE ARM
CONVERSION INCLS BRKT MTG
020-0055421 1 11.51 6 69.06 BRACKET SIGN 4" OR 5" MAST
W/1/2" U-BOLT FOR ALL SIGNS
020-0056474 1 4526.05 2 9052.10 SIGNAL 0220 GCWD GATE ASSY
DWG S$S222 INCLS 18 FBRGL ARM
020-0057275 1 0.62 350 217.00 WIRE UG TRK TWIST PAIR NO 6
AWG SOL C NEOPRENE JKT CSX
020-1040302 1 139.04 13 1807.52 BATTERY GNB 50A07 ABSOLTE IIP
160AH LA MAINTENANCE FREE
020-1040304 1 162.87 6 977.22 BATTERY GNB 50A11 ABSOLTE IIP
265AH LA MAINTENANCE FREE
020-1360014 1 775.09 1 775.09 PACKAGE FOREMANS CARE FOR
ALUMINUM TYPICAL BOM FOR USE
020-1360016 1 15.78 1 15.78 PACKAGE SAFETY & SECURMENT
WITH 1 EA CAUTION TAG 1 EA
020-1360103 1 1001.70 1 1001.70 LAYOUT METER SERVICE WITH 25’
POLE CSX DWG SS351 SH 2 ITEMS
020-2060060 1 376.30 2 752.60 FOUNDATION ASSY 5'-7" HT TYPE

S-2 SECTIONAL PRECAST

020-2530300 1 156.54 1 156.54 REACTOR TRACK BATTERY MODEL
5025A GETS P/N 250141-001
020-2531300 1 237.44 2 474.88 SHUUNT HARMON 250250-522
NBS-1-10 522HZ 10 FT LEADS
020-3901895 1 84.00 2 168.00 TIP FLEX HWY CROSSING GATE 24
IN LONG RED & WHITE STRIPES
020-3920200 1 186.60 1 186.60 BELL GCWD ELECTRONIC 4" OR 5"
MAST 8 TO 13 VOLTS DC GSI PN
020-3930010 1 3.60 2 7.20 KIT GATE ABM WARNING STICKER
KIT INCLUDES 1-EA 5"X3"
020-4200340 1 1.13 31 35.03 LINK TEST OFFSET LINK 1IN
CENTERS INSULATED W/SPECIAL
020-4200800 1 0.20 6 1.20 CONNECTOR SHEATHING AMP
329860 FOR NO. 14 WIRE
020-9999991 1 100.00 1 100.00 BLOCKING AND BRACING FOR
PROJECTS BURCO DIST
250-0010780 1 5.68 200 1138.00 CONDUIT GALV RIGID 4"STL 10
LENGTH W/TAPERED THREADS ON
360-0006100 1 33.42 1 33.42 STOOL STEP WOOD 14"X 20"
SIGNAL MAINTAINERS CSXT
360-0800145 1 4.18 1 4.18 BROOM WAREHOUSE CORN HVY DUTY
iD300
Total Cost: $ 19798.20
Page 30of4 Estimate ID: 105434 01/15/2004




EXHIBIT B
PAGE 5

Consumables List for CSX Project: IL2003044 (Effective: 01/09/2004)
INSTALL AUTOMATICALLY CONTROLLED FLASHERS AND GATES
Claremont, IL - BC 212.70

Catalog Num Cond  Unit Price Qty Cost Description
N/A 50.00 140 7000.00 FILL MATERIAL, 1 CUBIC YARD
N/A 800.00 1 800.00 WALKWAY ROCK, 10 CUBIC YARDS
020-0017605 1 0.18 350 63.00 WIRE CASE 10 AWG FLEX CSX
SPEC SS796 OKONITE
020-0017607 1 0.45 500 225.00 WIRE CASE TW PR NO 10 AWG
FLEX CSX SPEC S5796 TWIST 2
020-0017625 1 0.31 150 46.50 WIRE CASE TW PR NO 14 AWG
FLEX CSX SPEC $5796 TWIST 2
020-0017630 1 0.10 200 20.00 WIRE CASE NO 16 AWG FLEX CSX
SPEC $5796 FURN 1000 FT SPOOL
020-0017635 1 0.69 130 89.70 WIRE SIGNAL DEL 018 NO 6
COPPER STRANDED SINGLE
020-0028610 1 0.47 100 47.00 TERMINAL RING AMP 35628
YELLOW PLASTI-BOND HVY DUTY
020-3261970 1 8.91 2 17.82 DECAL ASSY 2" BLLACK PRESSURE
SENSITIVE VINYL PRE-MASKED
020-4200880 1 0.49 2 0.98 CONNECTOR TERMINAL 2-3/8"
CENTERS AAR 14.,1,15-4 NICKEL
020-4200892 1 0.42 27 11.34 CONNECTOR TERMINAL 1" CENTERS
AAR 14,1.15-3 NICKEL PLATED
020-4251190 1 0.59 120 70.80 TERMINAL RING AMP 35627 BLACK
PLASTI-BOND WIRE SIZE 10-12
020-4251290 1 0.62 30 18.60 TERMINAL WIRE AMP 322051 BLUE
WIRE SIZE NO 6 AWG 1/4" STUD
020-4251295 1 0.55 6 3.30 TERMINAL WIRE AMP 322007 BLUE
WIRE SIZE NO 6 AWG 3/8" STUD
020-9999992 1 50.00 1 50.00 HOUSE, SIGNAL HANDLING
CHARGE, BURCO DISTRIBUTION
450-0019212 1 0.02 100 2.00 SCREW 10 X 1" SHT METAL PAN
HD TYPE A COARSE THREAD

Total Cost: $ 8466.04

Page 4 of 4 Estimate [D: 105434 01/15/2004
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